Government of Punjab Department of Pullic Works (B&R-III Br; nch) To. Engineer-in-Chief, Punjab, 1. Public Works Department (B&R), Patiala. All the Chief Enigneers, Punjab, Public Works Department (B&R)-All SESO State O'S Memo No. 12/111/11-3BR3 Dated: Subject: Regarding Administrative Approva! of works. Reference on the subject noted above. 2. With a view to streamline the furctioning of Department, the following guidelines which are in accordance with PWD Coce are issued to be kept in view of all the road/building works before the award of tender of the works :-1) No road/building work show d be started in PWD (B&R) without the Administrative Approval by the Competent Authority as per the PWD Code and Technical Sanction of the estimate by the concerned However, in case a work is of urgent nature which needs to be taken (b) up immediately, the work may be taken up with the approval of Govt. and Administrative Approval must be obtained as soon as possible. 2) The Architectural drawings of the new buildings should be prepared (a) in consultation with the concerned client department and finalized by the Chief Architect, Punjab as per the structural advice of the PWD (B&L), Electrical and Public Health Departments. The estimates of new buildings should be framed after the specifications are finalized by the Chief Architect, Panjab in consultation with the client department for getting Adn inistrative Approval of the Competent No change in scope of work/specifications which involve the major (b) increase in the cost of the work will be allowed after the award of the 3) The structural design of the buildings will be submitted by the (a) concerned Contractor/Agenc, which shall be checked by the Design Cell headed by the Director, Reasearch and Design (DRD) in Head Office, Patiala and the struc ural drawings will be approved by the Chief Engineer (Buildings) for execution at site. All detailed estimates, DNIT; and tenders for building works should (b) be routed through Director. Research and Design (DRD), Head 4) The priority wise programme for the maintenance of Govt. Buildings (a) under the jurisdiction of PWI) (B&R) should be prepared every year keeping in view the funds available under maintenance head and got approved from the Govt. If any addition/alteration and renovation of the Govt, building is (b) required, the detailed estimate should be prepared as per the site requirements keeping in view the availability of funds. The Administrative Approval should be got arranged from the Competent Authority as per the PWD Code and the estimate should be technically sanctioned by the Chief Engineer (Buildings) before start 3. This is issued with approval of Hon'ble Public Works Minister

ਦਫਤਰ ਮੁੱਖ ਇੰਜੀਨੀਅਰ (ਇਮਾਰਤਾਂ) ਪੰਜਾਬ, ਲੋਕ ਨਿਆਣ ਵਿਭਾਗ ਭ:ਤੇਮ:ਸ਼ਾਖਾ ਚੰਡੀਗੜ੍ਹ।

ਪਿਠ ਅੰਕਣ ਨੰ:

ਸੀ.ਈ(ਇ)/ਚੰਡੀ

ਮਿਤੀ ਉਪਰੋਕਤ ਦਾ ਉਤਾਰਾ ਸਾਰੇ ਨਿਗਰਾਨ ਇੰਜੀਨੀਅਰ, ਉਸਾਰੀ ਸਰਕਲ, ਪੰਜਾਬ ਲੋ:ਨਿ:ਵਿ:

ਭ:ਤੇਮ: ਸ਼ਾਖਾ

ਨੂੰ ਸੂਚਨਾਂ ਅਤੇ ਲੋੜੀਦੀ ਕਾਰਵਾਈ ਹਿੱਤ ਭੇਜਕੇ ਲਿਖਿਆ ਜਾਂਦਾ ਹੈ ਕਿ ਸਰਕਾਰ

ਵਲੋਂ ਜਾਰੀ ਕੀਤੀਆਂ ਗਈਆਂ ਹਦਾਇਤਾਂ ਦੀ ਇੰਨ-ਬਿੰਨ ਪਾਨਣਾ ਯਕੀਨੀ ਬਣਾਈ ਜਾਵੇ।

ਮੁੱਖ ਇੰਜੀਨੀਅਰ (ਇਮਾਰਤਾਂ), ਪੰਜਾਬ,ਲੋ:ਨਿ:ਵਿ:ਭ:ਤੇਮ:ਸ਼ਾਖਾ, ਚੰਡੀਗੜ੍ਹ।

ਪਿਠ ਅੰਕਣ ਨੰ: ਪਹੀ 9 ਸੀ.ਈ(ਇ)/ਚੰਡੀ 12-9-2011 ਮਿਤੀ ਉਪਰੋਕਤ ਦਾ ਉਤਾਰਾ ਹੇਠ ਲਿਖਿਆ ਨੂੰ ਸੂਚਨਾਂ ਅਤੇ ਲੋੜੀਦੀ ਕਾਰਵਾਈ ਹਿੱਤ ਭੇਜਕੇ ਲਿਖਿਆ ਜਾਂਦਾ ਹੈ ਕਿ ਸਰਕਾਰ ਵਲੋਂ ਜਾਰੀ ਕੀਤੀਆਂ ਗਈਆਂ ਹਦਾਇਤਾਂ ਦੀ ਇੰਨ-ਬਿੰਨ ਪਾਲਣਾ ਯਕੀਨੀ ਬਣਾਈ ਜਾਵੇ:-

ਡਾਇਰੈਕਟਰ, ਰਿਸਰਚ ਐਂਡ ਡੀਜਾਇਨ ਪ**ਿਆਲਾ**।

ਕਾਰਜਕਾਰੀ ਇੰਜੀਨੀਅਰ (ਨਿਰਮਾਣ) ਚੈਡੀ ਗੜ/ਪਟਿਆਲਾ। 2.

ਸੀ ਡੀ.ਐਮ. ਮੁੱਖ ਦਫਤਰ ਮੁੱਖ ਇੰਜੀਨੀਅਟ, ਪੰਜਾਬ ਪਟਿਆਲਾ।

ਸੁਪਰਡੈਂਟ ਨਿਰਮਾਣ ਮੁੱਖ ਦਫਤਰ ਮੁੱਖ ਇੰਜ਼ੰ ਨੀਅਰ, ਪੰਜਾਬ ∤ਟਿਆਲਾ।

ਦਫਤਰ ਇੰਜੀਨੀਅਰ-ਇੰਨ-ਚੀਫ,ਪੰਜਾਬ,ਲੋਕ ਨਿਰਮਾਣ ਵਿਭਾਗ, ਭ ਤੇ ਮ ਸਾਖਾ, ਪਟਿਆਲਾ ।

ਪਿੱਠ ਅੰਕਣ ਨੰ:

ਿਮਿਤੀ:

5.10-2011

ਉਪਰੋਕਤ ਦਾ ਉਤਾਰਾ ਕਾਰਜਕਾਰੀ ਇੰਜੀਨੀਅਰ (ਡੀ-4) ,ਲੋਕ ਨਿਰਮਾਣ ਵਿਭਾਗ,ਭਵਨ ਤੇ ਮਾਰਗ ਸ਼ਾਖਾ, ਚੰਡੀਗੜ੍ਹ ਨੂੰ ਸੂਚਨਾ ਅਤੇ ਲੋੜੀਂਦੀ ਕਾਰਵਾਈ ਲਈ ਭੇਜਿਆ ਜਾਂਦਾ ਹੈ ।

> ਡਾਇਰੈਕਟਰ ਰਿਸਰਚ ਐਂਡ ਡਿਜਾਈਨ, ਦਫ: ਇੰਜੀਨੀਅਰ-ਇੰਨ-ਚੀਫ,ਪੰਜਾਬ,ਲੋ:ਨਿ:ਵਿਂ, ਭਵਨ ਤੇ ਮਾਰਗ ਸਾਖਾ, ਪਟਿਆਲਾ ।

> > 11